

The BTeV Detector Technical Design Report

March 2004

Spokespersons

J. Butler

Fermilab, PO Box 500, Batavia, IL 60510, USA

S. Stone

Syracuse University, 201 Physics Bldg., Syracuse, NY 13244-1130, USA

G.Y. Drobychev, A.S. Lobko, A.R. Lopatik and R.F. Zouevsky

Belarussian State University, National Science and Education Center, 240040, Minsk
P. Yager

University of California at Davis, Exp. High Energy Group, One Shields Ave.,
Davis CA 95616-8677 USA

J. Cumalat, P. Rankin and K. Stenson

University of Colorado, High Energy Physics, Campus Box 390,
Boulder, CO 80309, USA

J. A. Appel, E. Barsotti, C. N. Brown, J. Butler, H. Cheung, D. Christian,
S. Cihangir, M. Fischler, I. Gaines, P. Garbincius, L. Garren, E. E. Gottschalk,
A. Hahn, G. Jackson, P. Kasper, P. H. Kasper, R. Kutschke, S. W. Kwan, P. Lebrun,
P. McBride, J. Slaughter, M. Votava, M. Wang, and J. Yarba

Fermilab, PO Box 500, Batavia, IL 60510, USA

P. Avery

University of Florida, Gainesville, FL 32611, USA

A. Daniel, K. Lau, M. Ispiryan, B.W. Mayes, V. Rodriguez, and S. Subramania, and G. Xu
University of Houston, Houston, TX 77204-5506, USA

R.A. Burnstein, D.M. Kaplan, L.M. Lederman, H.A. Rubin, and C. White
Illinois Institute of Technology, Chicago, IL 60616, USA

M. Haney, D. Kim, M. Selen, V. Simaitis, and J. Wiss

University of Illinois at Urbana-Champaign, High Energy Physics,
441 Loomis Lab. of Physics, 1110 W. Green St., Urbana, IL 61801-3080, USA

M. Bertani, L. Benussi, S. Bianco, M.A. Caponero, F. Fabbri, A. Felli, M. Giardoni,
A. LaMonaca, E. Pace, M. Pallotta and A. Paolozzi

INFN - Laboratori Nazionali di Frascati, CP 13, via E. Fermi 40,
1-00044, Frascati, Roma, Italy

G. Alimonti, M. Citterio, M. Dinardo, L. Edera, S. Erba, D. Lunesu, S. Magni, D. Menasce,
L. Moroni, D. Pedrini, S. Sala and L. Uplegger

INFN and University of Milano, Italy

G. Boca, G. Cossali, G. Liguori, F. Manfredi, M. Manghisoni, M. Marengo, L. Ratti,
V. Re, M. Santini, V. Speziali, P. Torre, and G. Traversi

INFN - Pavia, Dipartimento di Fisica Nucleare e Teorica, Universita' di Pavia,
Sez. di Pavia, Italy

A. A. Derevschikov, Y. M. Goncharenko, V. Yu. Khodyrev, V. Kravtsov, A. P. Meschanin,
V. Mochalov, D. Morozov, L. V. Nogach, P. Semenov, K. E. Shestermanov, L. F. Soloviev,
A. Uzunian and A. N. Vasiliev

Institute of High Energy Physics (IHEP), Protvino, Moscow Region, Russia

P. Ratcliffe and M. Rovere

University of Insubria in Como

C. Newsom and R. Brauner

The University of Iowa, Department of Physics & Astronomy,
Iowa City, IA 52242-1479

J. Hietala, Y. Kubota, B. Lang, R. Poling, and A. Smith

University of Minnesota, High Energy Physics, Tate Laboratory of Physics,
116 Church St. S.E., Minneapolis, MN 55455, USA

T. Y. Chen, D. Gao, S. Du, Ming Qi, B.P. Zhang, Z. Xi Zhang, and J.W. Zhao
Nanjing University, Dept. of Physics, Nanjing 210008, China

V. Papavassiliou

New Mexico State University

J. Rosen

Northwestern University, Dept. of Physics, Evanston, IL 60208

K. Honscheid, and H. Kagan

Ohio State University, HEP Group, Dept. of Experimental or Theoretical Physics,
Smith Lab, 174 W. 18th Ave., Columbus, OH 43210, USA

W. Selove

University of Pennsylvania, Philadelphia, PA 19104, USA

A. Lopez, H. Mendez, J. E. Ramirez, and W. Xiong

University of Puerto Rico, Mayaguez, Puerto Rico

G. Datao, L. Hao, Ge Jin, T. Yang and X.Q. Yu

University of Science and Technology of China, Department of Modern Physics,
Joint Institute for High Energy Physics, Hefei, Anhui 230027, China

C.F. Feng, Yu Fu, Mao He, J.Y. Li, L. Xue, N. Zhang, and X. Y. Zhang

Shandong University, High Energy Physics Group; Jinan, Shandong 250100, China

T. Coan and M. Hosack

Southern Methodist University, Dallas, TX 75275, USA

M. Artuso, S. Blusk, J. Butt., C. Boulaouache, O. Dorjkhaidav, J. Haynes,

N. Menaa, R. Mountain, H. Muramatsu R. Nandakumar, L. Redjimi, R. Sia, T. Skwarnicki
S. Stone, J. C. Wang, and K. Zhang

Syracuse University, 201 Physics Bldg., Syracuse, NY 13244-1130, USA

T. Handler and R. Mitchell

University of Tennessee, Knoxville, TN 37996-1200, USA

W. Johns, P. Sheldon, E. Vaandering, and M. Webster
Vanderbilt University, Department of Physics and Astronomy,
Nashville, TN 37235, USA

M. Arenton, S. Conetti, B. Cox, and A. Ledovskoy, H. Powell, M. Ronquest,
D. Smith, B. Stephens and Z. Zhe
University of Virginia, High Energy Physics Group, Charlottesville, VA 22901, USA

G. Bonvicini, D. Cinabro, and A. Schreiner
Wayne State University, Department of Physics and Astronomy,
666 W. Hancock, Detroit, MI 48202, USA

M. Sheaff
University of Wisconsin, Phenomenology Inst., Dept. of Physics,
1150 University Ave., Madison, WI 53706, USA

S. Menary
York University, Dept. of Physics
4700 Keele St., Toronto, ON M3J 1P3, Canada

Contents

I Physics drivers for the BTeV technical design

1	Detector Requirements based on Physics Drivers	1-1
1.1	Requirements Based on the Physics of B Production at \sqrt{s} of 2 TeV	1-1
1.1.1	The $b\bar{b}$ Production Cross-Section	1-2
1.1.2	Characteristics of Hadronic b Production	1-3
1.2	Requirements Based on the Characteristics of B Decay Modes	1-6
1.3	Requirements Due to Characteristics of the Tevatron and the C0 Interaction Region	1-7
1.4	Quantitative High Level Requirements	1-8
1.5	Summary	1-10

II General description of the BTeV detector

2	Description	2-1
----------	--------------------	------------

III Detector Components

3	Magnets, Toroids, and Beam Pipes	3-1
3.1	Overview	3-1
3.2	Requirements	3-5
3.2.1	Requirements on the Vertex Magnet	3-5
3.2.2	Requirements on the Toroid	3-6
3.2.3	Beampipe Requirements	3-6
3.2.4	Fault Tolerance	3-7
3.2.5	Installation and Surveying	3-7
3.2.6	Control and Monitoring	3-8
3.2.7	Electrical Requirements	3-8
3.2.8	ES&H Requirements	3-8
3.2.9	Dependencies with Respect to Other Detectors	3-9
3.3	Technical Description and Design of the Magnets, Toroids, and Beampipes .	3-9
3.3.1	Vertex Magnet	3-9

3.3.2	Muon Toroids	3-20
3.3.3	Beampipes	3-31
3.4	Power Supply Summary	3-33
3.5	Integration and Testing Plan	3-34
3.5.1	Vertex Magnet tests and integration into the BTeV spectrometer . . .	3-35
3.5.2	Toroid tests and Integration into the BTeV spectrometer	3-36
3.5.3	Tests and Integration of the beampipe sections into the BTeV spec- trometer	3-39
3.6	Completed and Planned R&D	3-40
3.6.1	Vertex Magnet	3-40
3.6.2	Muon Toroids	3-40
3.6.3	Beampipes	3-40
3.7	Vertical Trajectory of Beams in C0	3-41
4	The Pixel Vertex Detector	4-1
4.1	Introduction	4-1
4.2	Requirements	4-1
4.2.1	Resolution	4-2
4.2.2	Efficiency	4-2
4.2.3	Radiation Tolerance	4-3
4.3	Overview	4-3
4.4	Summary of completed R&D	4-5
4.4.1	Introduction	4-5
4.4.2	Sensor Development	4-6
4.4.3	Pixel readout chip	4-14
4.4.4	Bump bonding development	4-21
4.4.5	Multichip Module	4-24
4.4.6	RF shielding issues	4-29
4.4.7	Mechanical support, cooling and vacuum system	4-31
4.5	Technical Description	4-45
4.5.1	Pixel Detector Specifications	4-46
4.5.2	Front-end chip	4-47
4.5.3	Sensor	4-50
4.5.4	Modules	4-51
4.5.5	Readout and control	4-52
4.5.6	Mechanical Support	4-53
4.5.7	Vacuum vessel	4-60
4.5.8	Cooling	4-62
4.5.9	Vacuum system	4-64
4.5.10	Feed-through board	4-70
4.5.11	Actuators	4-70
4.5.12	RF shielding	4-71

4.5.13	Power distribution	4-72
4.5.14	Control and Monitoring	4-73
4.6	Remaining R&D	4-74
4.7	Production - QA and Testing	4-75
4.7.1	Overview	4-75
4.7.2	Sensor Tests	4-78
4.7.3	Pixel Readout chips	4-78
4.7.4	Bump Bonding	4-79
4.7.5	HDI and interconnect flex cable	4-79
4.7.6	Data Combiner Board	4-80
4.7.7	Substrate	4-80
4.7.8	Substrate support structure	4-80
4.7.9	feed-through board	4-80
4.7.10	Database	4-81
4.8	Performance	4-81
4.8.1	Spatial Resolution	4-81
4.8.2	Pattern Recognition Capability	4-83
4.8.3	Radiation Hardness	4-83
4.8.4	Material Thickness	4-84
4.8.5	Readout Speed	4-85
4.8.6	Physics Capability	4-85
4.9	Cost, schedule and Risk analysis	4-86
4.9.1	Cost	4-86
4.9.2	Schedule	4-87
4.9.3	Production Risk Analysis	4-87
4.9.4	Operation Risk Analysis	4-89

5 Charged Particle Identification System

5.1	Introduction	5-1
5.2	Requirements	5-2
5.2.1	Physics Requirements	5-2
5.2.2	Radiation hardness	5-3
5.2.3	Geometrical Requirements	5-3
5.2.4	Mirror Requirements	5-3
5.2.5	Electronics Requirements	5-4
5.2.6	Readout Requirements	5-5
5.2.7	Electrical and magnetic interference	5-5
5.2.8	Mechanical Properties of the front end hybrids	5-6
5.2.9	Cooling System	5-6
5.2.10	Gas and Liquid Systems	5-6
5.2.11	Power Supplies	5-7
5.2.12	Monitoring	5-7

5.2.13	Electrical Requirements	5-8
5.2.14	Electronics Protection	5-8
5.2.15	Functional Requirements	5-8
5.2.16	Requirements on Rest of BTeV	5-8
5.3	System Overview	5-9
5.4	Technical Description	5-9
5.4.1	Selection of RICH Radiators	5-9
5.4.2	Liquid Radiator	5-14
5.4.3	Gas Radiator	5-16
5.4.4	Mirrors	5-17
5.4.5	Photodetector Planes and Tank Structure	5-19
5.4.6	Photodetectors for the C ₄ F ₈ O radiator	5-22
5.4.7	Photodetectors for the C ₅ F ₁₂ Liquid Radiator	5-31
5.4.8	Power Supplies	5-31
5.4.9	Monitoring	5-32
5.5	Completed R & D	5-33
5.5.1	Development of HPD System for the Gas Radiator	5-33
5.5.2	Development of MAPMT System for the Gas Radiator	5-36
5.5.3	Mirrors	5-42
5.5.4	Liquid Radiator	5-49
5.5.5	Radiation Damage Studies	5-53
5.6	Planned R&D	5-54
5.6.1	Beam Test of Photodetection Systems	5-55
5.6.2	Beam Test of the Liquid Radiator	5-55
5.6.3	R&D on Mirrors	5-59
5.6.4	Mirror And MAPMT/HPD Plane Alignment	5-59
5.7	Production Quality Assurance and Testing	5-63
5.7.1	Photon Detectors for Gas System	5-64
5.7.2	Single Anode PMTs	5-68
5.7.3	Readout Electronics	5-68
5.7.4	Mirror Tile testing	5-69
5.7.5	Liquid and Gas Radiators	5-70
5.7.6	Testing of High and Low Voltage Power Supplies	5-71
5.7.7	High and Low Voltage Cables	5-72
5.7.8	MAPMT and PMT Electronics Cooling Cooling System	5-72
5.8	Expected Performance of the RICH	5-72
5.8.1	Detector Simulations	5-72
5.8.2	Signal Simulations	5-86
5.9	Cost, Schedule and Risk Analysis	5-93
5.9.1	RICH Risk Analysis and Management	5-93
5.10	Participants and Group Organization	5-94
5.10.1	Level 2 Project Management	5-94

5.10.2 Participants	5-94
6 Electromagnetic Calorimeter	6-1
6.1 General Overview	6-1
6.2 Basic Requirements	6-3
6.3 Lead Tungstate Crystals	6-3
6.3.1 Test Bench Measurements	6-7
6.3.2 IHEP Test Beam Facility	6-9
6.3.3 Resolutions	6-11
6.3.4 Electromagnetic shower transverse profile	6-15
6.3.5 Light response non-uniformity	6-17
6.3.6 Radiation Hardness	6-22
6.3.7 Crystal Specification	6-33
6.4 Photodetectors and Read-out Electronics	6-34
6.4.1 Photomultipliers	6-34
6.4.2 PMT gain variations and monitoring	6-36
6.4.3 High Voltage Distribution System	6-38
6.4.4 Front-End Electronics	6-38
6.5 Calibration and Light Monitoring System	6-41
6.5.1 Energy Calibration using Electrons	6-42
6.5.2 Light Pulser System	6-45
6.5.3 Light Monitoring System for BTeV Calorimeter	6-53
6.6 Mechanical Structure	6-58
6.6.1 Cooling and Humidity Control System	6-60
6.7 Detector Assembly, Installation and Integration	6-62
6.7.1 Testing Prior to Moving to C0	6-62
6.7.2 Transportation of Elements to C0	6-63
6.8 Detector Performance	6-63
6.8.1 ECAL Simulation	6-63
6.8.2 Photon and π^0 's Reconstruction Procedure	6-64
6.8.3 Physics Simulation	6-66
6.9 Future R & D Studies Plan	6-72
6.9.1 Testbeam Study at Protvino and Fermilab	6-73
6.9.2 Crystal Quality Assurance Study	6-73
6.9.3 Crystal Calibration	6-76
6.10 Schedule and Costs	6-77
6.10.1 Planning	6-77
6.10.2 Costs	6-77
6.11 Organization	6-77
6.11.1 Participating institutes	6-77
6.11.2 Responsibilities	6-78

7 Muon Detector	7-1
7.1 Introduction	7-1
7.2 Muon System Overview	7-1
7.2.1 General design considerations	7-1
7.2.2 Baseline muon system	7-2
7.3 Requirements for the BTeV Muon System	7-4
7.3.1 Physics requirements	7-5
7.3.2 Toroid requirements	7-5
7.3.3 Proportional tube performance requirements	7-5
7.3.4 Detector installation and support requirements	7-6
7.3.5 Geometry requirements	7-6
7.3.6 Correction dipole requirements	7-6
7.3.7 Control and monitoring	7-7
7.3.8 Software requirements	7-7
7.3.9 ES&H requirements	7-8
7.3.10 Electrical requirements	7-8
7.3.11 Front-end electronics requirements	7-8
7.3.12 Internal Interlocks	7-9
7.4 Technical Description	7-9
7.4.1 Muon detectors	7-10
7.4.2 Front-end electronics	7-11
7.4.3 Mounting, support, and infrastructure	7-12
7.5 Design trade-offs	7-16
7.5.1 Magnetized vs. non-magnetized toroids	7-16
7.6 Past Research and Development Work	7-19
7.6.1 Summer 1999 beam test	7-19
7.6.2 Plank design/construction	7-19
7.6.3 Plank and gas tests	7-21
7.6.4 Construction database	7-23
7.6.5 Wire tension measurement	7-23
7.6.6 Detector construction and support	7-24
7.6.7 Front-end electronics	7-25
7.7 Planned Research and Development Work	7-27
7.7.1 MTEST beam test	7-27
7.7.2 High dose test	7-28
7.7.3 Prototype electronics and plank interface	7-29
7.7.4 Mechanical refinements and tests	7-30
7.7.5 Octant test stand	7-32
7.7.6 Plank construction jig	7-32
7.7.7 Prototype gas system	7-33
7.7.8 C0 background studies	7-33
7.7.9 Simulation and reconstruction work	7-33

7.8	Production Plan	7-34
7.8.1	Construction overview	7-34
7.8.2	Plank fabrication	7-37
7.8.3	Fabrication of manifolds, support ribs, and Delrin inserts	7-38
7.8.4	Electronics QAP	7-41
7.8.5	Octant assembly and QAP	7-41
7.9	Installation, Integration and Testing Plans (at C0)	7-42
7.9.1	Transportation of muon detector octants to C0	7-42
7.9.2	Installation of muon system elements at C0	7-42
7.9.3	Testing of muon system elements at C0	7-46
7.10	Performance	7-47
7.10.1	Occupancies	7-47
7.10.2	Dimuon trigger	7-48
7.11	Test Results	7-49
8	Forward Straw Detector	8-1
8.1	Introduction	8-1
8.2	Requirements	8-1
8.3	Baseline Design	8-2
8.4	Detector Components	8-2
8.4.1	Module Description	8-2
8.4.2	Module Components	8-4
8.4.3	Half-view frame description	8-7
8.4.4	Half-view frame components	8-8
8.4.5	Special Module for Forward Silicon support	8-14
8.4.6	Station 7	8-14
8.4.7	Beam-Line Supports	8-15
8.4.8	Material Budget	8-16
8.5	Calibration, Monitoring and Control Systems	8-16
8.5.1	Straw Gas System	8-16
8.5.2	Water Cooling System	8-20
8.5.3	Environmental Control and Monitoring	8-20
8.6	Performance	8-21
8.6.1	Resolution	8-21
8.6.2	Occupancy and Tracking efficiency	8-21
8.7	Front-End Electronics	8-25
8.7.1	Introduction	8-25
8.7.2	Anode Pinning Plate (APP)	8-25
8.7.3	High Voltage Network Card (HVNC)	8-26
8.7.4	High Voltage/Low Voltage Bus (HVLVB)	8-27
8.7.5	Preamplifier/Discriminator Card (PDC)	8-27
8.7.6	Time to Digital Converter Card (TDCC)	8-29

8.7.7	TDC ASIC	8-30
8.7.8	I/O Interface	8-31
8.7.9	Data Combiner Board (DCB) - Straw Daughter Card	8-39
8.7.10	Straw High Voltage System	8-40
8.7.11	Straw Low Voltage System	8-40
8.8	Installation, Integration and Testing Plans	8-41
8.8.1	Summary of Testing Prior to Moving to C0	8-41
8.8.2	Transportation of Straw Detector Equipment to C0	8-41
8.8.3	Installation of Straw Detector at C0	8-41
8.8.4	Testing at C0	8-43
8.9	R&D , Open Design Issues	8-43
8.9.1	Prototype Detector	8-43
8.9.2	Straw Material	8-44
8.9.3	Gas Studies	8-45
8.9.4	Aging studies	8-56
8.9.5	Capillary Fusing	8-60
8.9.6	Magnetic Field Effects	8-65
8.10	Production, Production Testing, and Quality Assurance Plan	8-68
8.10.1	Straw Preparation Site	8-68
8.10.2	Anode Preparation Site	8-68
8.10.3	Module Assembly Sites, including MOX-Silicon Support	8-68
8.10.4	Half-View Assembly Sites	8-69
8.10.5	Electronics Sites	8-69
8.10.6	Survey Site	8-70
8.10.7	Gas and Environmental Monitoring Site	8-70
8.10.8	Other Systems	8-71
8.10.9	Various tooling and fixtures	8-71
8.10.10	Test Beam Studies	8-71
9	Forward Silicon Tracker	9-1
9.1	Introduction	9-1
9.2	Forward Silicon Tracker general requirements	9-2
9.2.1	Resolution and mass	9-3
9.2.2	Readout	9-3
9.2.3	Radiation hardness	9-4
9.2.4	Dimensions	9-4
9.2.5	Electrical & Magnetic Interference	9-5
9.3	Sensors	9-5
9.4	Electronic Readout	9-8
9.4.1	Readout chip	9-8
9.5	Hybrids and Flex cables	9-14
9.6	Mechanical support and cooling system	9-15

9.6.1	Requirements	9-15
9.6.2	Implementation	9-19
9.6.3	Cooling system	9-22
9.7	R & D	9-24
9.7.1	Sensors characterization and irradiation tests	9-24
9.8	DAQ system for tests and production	9-31
9.8.1	Introduction	9-31
9.8.2	Description	9-31
9.9	Silicon Strip Detector Production Plan	9-35
9.9.1	Introduction	9-35
9.9.2	Logical Organization of the Production	9-35
9.9.3	Half-Plane Production	9-36
9.9.4	External Support Mechanics	9-39
9.9.5	Cooling System	9-40
9.9.6	External Cables	9-40
9.9.7	Low & High Voltage Power Supplies	9-40
9.9.8	Junction Cards	9-40
9.9.9	Data Combiner Boards	9-40
9.10	Installation, Integration and Testing Plans (at C0) for the micro-strip Forward Tracker	9-41
9.10.1	Introduction	9-41
9.10.2	Summary of Testing Prior to Moving to C0	9-41
9.10.3	Transportation of Level 2 Subproject Elements to C0	9-41
9.10.4	Installation of Level 2 Subproject Elements at C0	9-42
9.10.5	Testing at C0	9-43
10	Front End Electronics	10-1
10.1	Introduction	10-1
10.2	Pixel Detector	10-2
10.2.1	Overview	10-2
10.2.2	Component Quantities and Locations	10-3
10.2.3	Data Structure	10-3
10.2.4	Occupancy and Data Rate Estimate	10-4
10.2.5	Initialization, Control, and Monitoring	10-5
10.3	RICH Detector	10-5
10.3.1	Overview	10-5
10.3.2	Component Quantities	10-6
10.3.3	Data structure	10-7
10.3.4	Occupancy and Data Rate Studies	10-8
10.3.5	Initialization, Control and Monitoring	10-9
10.4	Electromagnetic Calorimeter	10-9
10.4.1	Overview	10-9

10.4.2	Component Quantities and Locations	10-10
10.4.3	Data Structure	10-10
10.4.4	Occupancy and Data Rate Estimate	10-12
10.4.5	Initialization, Control, and Monitoring	10-12
10.5	Muon Detector	10-12
10.5.1	Overview	10-12
10.5.2	Component Quantities and Locations	10-13
10.5.3	Data Structure	10-14
10.5.4	Occupancy and Data Rate Estimate	10-14
10.5.5	Installation, Control and Monitoring	10-15
10.6	Forward Straw Detector	10-16
10.6.1	Overview	10-16
10.6.2	Component Quantities and Locations	10-16
10.6.3	Data Structure	10-16
10.6.4	Occupancy and Data Rate Estimate	10-17
10.6.5	Initialization, Control, and Monitoring	10-18
10.7	Forward Silicon Detector	10-19
10.7.1	Overview	10-19
10.7.2	Component Quantities and Locations	10-19
10.7.3	Data Structure	10-19
10.7.4	Occupancy and Data Rate Estimate	10-20
10.7.5	Initialization, Control, and Monitoring	10-21
10.8	Data Rate Summary	10-21

IV Data Acquisition, Monitoring and Control, and Trigger Electronics

11	The BTeV Trigger	11-1
11.1	Introduction	11-1
11.2	Overview	11-1
11.3	Requirements	11-5
11.3.1	Rate Requirements	11-5
11.3.2	Algorithm Requirements	11-6
11.3.3	Output Data Rate Requirements	11-6
11.3.4	Rejection and Efficiency Requirements	11-6
11.3.5	Global Level 1 Requirements	11-8
11.3.6	Livetime and Uptime Requirements	11-9
11.3.7	Excess Capacity and Scalability Requirements	11-10
11.3.8	Flexibility Requirements	11-10
11.3.9	Fault Tolerance and Security Requirements	11-10
11.3.10	Detector Performance Envelope	11-11

11.3.11	Supervision and Monitoring Requirements	11-11
11.3.12	Support for Commissioning and Debugging	11-12
11.3.13	Electrical Requirements	11-12
11.3.14	Software Requirements	11-12
11.3.15	Safety Requirements	11-13
11.4	Technical Description and Implementation	11-13
11.4.1	Overview	11-13
11.4.2	L1 Pixel Trigger	11-16
11.4.3	L1 Muon Trigger	11-20
11.4.4	Global Level 1 Trigger	11-26
11.4.5	L2/3 Trigger	11-27
11.5	L1 Pixel Trigger Hardware and Simulations	11-27
11.5.1	Data Flow Analysis	11-27
11.5.2	Pixel Preprocessor	11-31
11.5.3	Segment Finder Hardware	11-32
11.5.4	Level 1 Track and Vertex Farm Switch	11-37
11.5.5	L1 Pixel Trigger Algorithm Timing Studies	11-39
11.5.6	L1 Hardware Hash Sorter	11-44
11.5.7	FPGA Segment Matcher	11-47
11.5.8	Pre-prototype L1 Track and Vertex Hardware	11-49
11.5.9	L1 Performance	11-58
11.5.10	L1 Muon Trigger Hardware and Simulations	11-65
11.5.11	GL1 Trigger	11-72
11.6	L2/3 Hardware, Software and Simulations	11-74
11.6.1	L2/3 Hardware	11-74
11.6.2	L2/3 Software	11-84
11.6.3	Risk Mitigation for L3 Processing Speed and Event Size Reduction .	11-92
11.7	Trigger Supervision and Monitoring	11-94
11.7.1	Overview	11-94
11.7.2	Architecture	11-98
11.7.3	TSM Software	11-99
11.8	RTES	11-102
11.8.1	Overview	11-102
11.8.2	RTES Deliverables	11-104
11.8.3	R&D Activities	11-107
11.9	Production Plan	11-112
11.9.1	L1 Pixel Trigger	11-112
11.9.2	L1 Muon Trigger	11-114
11.9.3	Global Level 1 Trigger	11-116
11.9.4	L2/3 Hardware	11-116
11.9.5	L2/3 Software	11-118

12 Event readout and control electronics software	12-1
12.1 Introduction	12-1
12.2 Readout and Controls System Requirements	12-1
12.2.1 Rate Requirements	12-2
12.2.2 Excess Capacity and Scalability	12-2
12.2.3 Readout Electronics	12-2
12.2.4 Highway Switch and Event Building	12-3
12.2.5 Timing and Control	12-4
12.2.6 Firmware	12-4
12.2.7 Test and Maintainability	12-4
12.2.8 Readout, Control and Monitor Software	12-5
12.2.9 Run Management	12-5
12.2.10 Partitioning	12-5
12.2.11 Trigger and Detector Managers	12-6
12.2.12 Data Storage	12-6
12.2.13 Slow Controls	12-7
12.2.14 Control and Data Network	12-7
12.2.15 Control Room	12-7
12.2.16 Databases	12-7
12.2.17 Test Stands	12-7
12.2.18 Safety and Security	12-8
12.3 System Overview and Requirements	12-8
12.4 Technical Description	12-11
12.4.1 Timing and Control	12-12
12.4.2 Front-End Interface and Data Combiner	12-15
12.4.3 Data Combiner	12-16
12.4.4 Optical Links	12-17
12.4.5 L1 Buffers	12-18
12.4.6 Network	12-20
12.4.7 Event Identification, Event Building and Event Distribution	12-22
12.4.8 Data Logging	12-24
12.4.9 Common Electronics Features	12-24
12.4.10 Software Infrastructure	12-24
12.4.11 Readout Software	12-25
12.4.12 Detector Support	12-26
12.4.13 Detector Control System (DCS)	12-27
12.4.14 Databases	12-28
12.4.15 Test Stand and Test Beam Support	12-30
12.4.16 Integration Test Facility	12-30
12.4.17 Infrastructure: The BTeV Counting and Control Rooms	12-30
12.5 R&D	12-32
12.5.1 Architecture	12-32

12.5.2	Front-end	12-33
12.5.3	Serial Links	12-35
12.5.4	Built-in Test	12-35
12.5.5	Embedded Processing	12-36
12.5.6	Network	12-36
12.5.7	Readout Software	12-37
12.6	Production, Testing and Integration	12-37
12.6.1	Read-Out Electronics	12-37
12.6.2	Data Acquisition Software	12-39
12.6.3	Detector Control System	12-39
12.6.4	Databases	12-40
12.6.5	Control and Data Networks	12-40
12.6.6	Infrastructure and Integration	12-40
12.7	Performance	12-40
12.8	Cost, Schedule, and Risk Analysis	12-40
12.9	Organization	12-40

V Integration, Installation, and Commissioning

13	Integration, Installation, and Commissioning	13-1
13.1	Introduction	13-1
13.2	Requirements	13-2
13.2.1	Installation Requirements	13-3
13.2.2	Integration requirements	13-4
13.2.3	Commissioning Requirements	13-5
13.2.4	Fault Tolerance	13-5
13.2.5	Integration and Surveying	13-6
13.2.6	Commissioning, Control and Monitoring	13-6
13.2.7	BTeV Spectrometer Mechanical, Electrical and Vacuum Standards . .	13-7
13.2.8	Software Requirements	13-7
13.2.9	ES&H Requirements	13-8
13.3	Boundaries between Detector Construction Tasks and Installation, Integration, and Commissioning	13-8
13.4	Physical Infrastructure	13-8
13.5	Electrical and Electronics Infrastructure	13-10
13.5.1	AC Power	13-14
13.5.2	Detector DC Power Supplies	13-15
13.5.3	Water Supplies for Cooling Electronics	13-15
13.5.4	Location of Building Stake(s) to Earth Ground	13-15
13.5.5	BTeV Detector Grounding Scheme	13-16
13.5.6	AC Power Distribution	13-20

13.5.7	High-Voltage Power Supplies	13-23
13.5.8	Low-Voltage Power Supplies	13-24
13.5.9	Signal Cable Routing, and Grounding	13-25
13.5.10	Equipment (Relay) Racks Subracks	13-27
13.5.11	Experiment Monitoring and Control Systems	13-29
13.5.12	Facility Protection Systems	13-30
13.5.13	Guideline Documents	13-32
13.6	Cooling and Air conditioning Systems	13-32
13.7	Detector Gas and Fluid Supply System	13-32
13.8	Survey Reference System	13-32
13.9	Lifting Systems	13-38
13.9.1	Assembly Hall Crane	13-38
13.9.2	Collision Hall Lifting Devices	13-38
13.10	Cable Runs and Supports	13-38
13.11	Overview of Installation	13-38
13.12	Installation of Individual Detectors	13-39
13.12.1	Toroids	13-39
13.12.2	Vertex Magnet	13-44
13.12.3	Muon Chambers	13-53
13.12.4	EMCAL	13-57
13.12.5	Beam Pipes	13-61
13.12.6	Straw Tracker	13-61
13.12.7	Silicon Forward Trackers	13-63
13.12.8	Gas Systems	13-65
13.12.9	High Voltage Systems	13-65
13.12.10	Pixel Detector	13-66
13.12.11	RICH	13-73
13.12.12	Counting Room - DAQ and Trigger	13-78
13.12.13	Electronics	13-84
13.13	Integration	13-84
13.13.1	Toroids	13-84
13.13.2	Vertex Magnet	13-85
13.13.3	Muon Chambers	13-85
13.13.4	EMCAL	13-86
13.13.5	Beam Pipes	13-87
13.13.6	Straw Tracker	13-87
13.13.7	Silicon Forward Tracker	13-88
13.13.8	Gas Systems	13-89
13.13.9	High Voltage Systems	13-89
13.13.10	Pixel Detector	13-89
13.13.11	Counting Room - DAQ and Trigger	13-91
13.14	Commissioning	13-92

13.14.1 Toroids	13-92
13.14.2 Vertex Magnet	13-92
13.14.3 Muon System	13-92
13.14.4 EMCAL	13-94
13.14.5 Beam Pipes	13-94
13.14.6 Straw Tracker	13-94
13.14.7 Silicon Forward Tracker	13-94
13.14.8 Gas Systems	13-95
13.14.9 High Voltage Systems	13-95
13.14.10 Pixel Detector	13-95
13.14.11 RICH	13-100
13.14.12 Counting Room - DAQ and Trigger	13-103
13.15 Organization	13-106
13.15.1 WBS 1.5 (Muon) System Installation, Integration Commisioning . .	13-106
13.15.2 WBS 1.10 System Installation, Integration Commisioning	13-107

VI Equipment Safety and Protection

14 Equipment	14-1
--------------	------

VII Project Management

15 Project Management	15-1
15.1 The BTeV Management Task	15-1
15.2 BTeV Project Office and Overall Project Management	15-2
15.2.1 Composition and Mission of the Project Office	15-3
15.2.2 Functions of the Project Management Office	15-3
15.2.3 Key Roles in BTeV Project Management/Project Office	15-6
15.2.4 BTeV Technical Board	15-10
15.3 BTeV Detector Work Breakdown Structure	15-10
15.4 BTeV Management Procedures	15-13
15.4.1 Internal Reviews	15-13
15.4.2 BTeV External Review of Project Management	15-14
15.4.3 External Agency or Fermilab Reviews	15-14
15.4.4 Reporting	15-14
15.4.5 Assignment of Responsibility for Work	15-14

Appendices

A Effects on BTeV Sensitivities of Different Tevatron Bunch Spacings	A-1
A.1 Introduction	A-1
A.2 Effects on the Trigger	A-3
A.2.1 The Detached Vertex Trigger	A-3
A.2.2 The di-Muon Trigger	A-4
A.3 Effects on the Charged Particle Tracking	A-5
A.4 Effects on the Particle Identification by the Ring Imaging Cherenkov Counter (RICH)	A-8
A.4.1 The Gas Radiator System	A-8
A.4.2 The liquid radiator system	A-13
A.5 Effects on the Reconstruction of π^o 's and η 's by the Electromagnetic Calorimeter	A-14
A.5.1 Effects on $B \rightarrow \rho^+ \pi^-$ due to changes in π^o 's	A-14
A.5.2 Effects on $B_s \rightarrow J/\psi \eta$ due to changes in η 's	A-15