


Cryogenic Elements (WBS 2.4)

Jay Theilacker



- Design and construction of non-magnetic Tevatron cryogenic elements
 - > Cryogenic bypasses
 - B48, B49, C11
 - > Cryogenic spacers
 - B45/C11, B49, A48 w/BPM, B11 w/BPM
 - > Cryogenic turnaround boxes
 - C10 w/leads, B49 w/o leads
- Supporting instrumentation and control for new Tevatron C0 interaction region components
 - > Power lead flow control and thermometry
 - 10 new pairs of leads
- Helium and nitrogen header modifications
 - Extend or reroute headers to support new or moved components







Construction Obligation Breakdown


WBS 2.4

WBS	Subproject	M&S (K\$)	labor (K\$)	total (K\$)
2.4.1	Cryogenic tunnel elements	289.6	902.4	1192.0
2.4.2	Cryogenic controls mods	74.3	129.0	203.3
	Total	363.9	1031.4	1395.3



Total Obligation Profile by Fiscal Year


WBS 2.4






Labor Profile by Fiscal Year (FTE's)

WBS 2.4





Schedule





Risks

- Component design errors
- Insufficient cryogenic system capacity

- Availability of existing personnel resources
- Installation scheduling

Mitigation

- Based on existing Tevatron component designs
- Utilizing high temperature superconducting (HTS) power leads to minimize liquefaction load
- Long-term planning of departmental resources
- Departmental and overall project installation shutdown planning



Cryogenic requirements

- The use of HTS power leads ensures a modest increase in liquefaction requirements.
- Cold iron magnets and a new spool piece design will ensure component heat loads below standard Tevatron designs.

Cryogenic designs

> Standard designs will be utilized

Cryogenic resources

Appropriate engineering, design and construction personnel are available throughout the required stages of the project.