

**DOE Performance Management System Review
of the BTeV Project
November 4-5, 2004
Draft Agenda
Times shown are CDT**

Monday, November 4, 2004 – Racetrack 7N Crossover

8:30 AM	Committee Executive Session	G. Pitonak, Chair
9:00 AM	BTeV Project Overview	J. Butler
10:00 AM	Performance Management System Overview Specifics on Schedule Specifics on Earned Value Specifics on Change Control	M. Lindgren B. Freeman S. Pasek M. Lindgren
Noon	Lunch	
1:00 PM	Q & A / Discussion of PMS Overview Presentation	
2:00 PM	Discussions with Individual WBS System Manager <ul style="list-style-type: none">○ Project Manager○ 1.2 Pixel○ 2.0 IR○ 3.0 C0 Outfitting	M. Lindgren S. Kwan M. Church T. Lackowski
3:30 PM	Committee Executive Session	

Tuesday, November 5, 2004 – Racetrack 7N Crossover

8:30 AM	Follow-Up as Needed
10:00 AM	Write Report
Noon	Lunch/Committee Executive Session
1:00 PM	Dry Run of Closeout
2:00 PM	Finalize Closeout Report
2:30 PM	Closeout-Summary with BTeV & Fermi Management